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ESTIMATE RUN 11/07/2001

ESTIMATE SUMMARY 11:35:00

CONTID: C12023         ESTIMATE NO: 0013 PROG 1999

PCN: 12023-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6, UNION TO WADSWORTH PERCENT TIME:

PROJECT NO: NH 0062-011                   

US 6, UNION TO WADSWORTH

NAME OF ROAD: US 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 11/07/2001 DATE TIME STARTED 03/30/2000

14802 W. 44TH AVE. DATE LET 12/16/1999 DATE WORK BEGAN 03/30/2000

 DATE AWARDED 12/21/1999 DATE TIME STOPPED 01/19/2001

 DATE CONTRACT EXECUTED 12/21/1999 DATE ACCEPTED 01/19/2001

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 03/30/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,428,546.42 PARTICIPATING $ $ 39,372.30

AWARD PROJECT AMT: 4,185,599.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 58,598.39

SECURITIES ENCUMBERED -58,598.39

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.73

WORK DAYS

WORK DAYS

83.45%

732,999.53

39,372.30

39,372.30

39,372.30

$

$

$

$

3,695,546.89

0.00

3,695,546.89

0.00

3,695,546.89

-4,185.60

4,185.60

3,695,546.89

0.00

AMOUNT DUE 3,695,546.89 39,372.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,372.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

184.5 TIME ALLOW: 185

ORIG TIME ALLOW: 150
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 5.000

0.000

202-00001  
 

5.000

EACH

1,007.00000 5,035.005.000

0.00

0010 *REMOVAL OF DELINEATOR 86.000

0.000

202-00090  
 

86.000

EACH

10.60000 911.6086.000

0.00

0015 *REMOVAL OF CURB 53.000

0.000

202-00201  
 

53.000

LF  

5.30000 280.9053.000

0.00

0020 *REMOVAL OF CURB AND GUTTER 375.000

0.000

202-00203  
 

375.000

LF  

5.30000 1,987.50375.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 142,057.000

0.000

202-00240  
 

142,057.000

SY  

1.00000 142,057.00142,057.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 2,694.000

0.000

202-00250  
 

2,694.000

SF  

1.10000 2,963.402,694.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

0.000

L S 

2,650.00000 0.000.000

0.00

0040 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,922.00000 3,922.001.000

0.00

0045 *REMOVAL OF GROUND SIGN 49.000

0.000

202-00810  
 

49.000

EACH

42.40000 2,077.6049.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 17,854.000

0.000

202-01130  
 

17,854.000

LF  

2.30000 41,064.2017,854.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 4 380.000

0.000

202-01140  
 

380.000

LF  

15.90000 6,042.00380.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *PLUG STRUCTURE 13.000

0.000

202-04000  
 

13.000

EACH

1,060.00000 13,780.0013.000

0.00

0065 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

2,120.00000 2,120.001.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

10.60000 0.000.000

0.00

0075 BLADING 16.000

0.000

203-01500  
 

16.000

HOUR

108.80000 1,740.8016.000

0.00

0080 *POTHOLING 24.000

0.000

203-01597  
 

24.000

HOUR

265.00000 6,360.0024.000

0.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

38.70000 0.000.000

0.00

0090 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

18.00000 0.000.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

5,300.00000 0.000.000

0.00

0100 *MODIFY INLET 3.000

0.000

210-04020  
 

3.000

EACH

4,240.00000 12,720.003.000

0.00

0105 *SEEDING (NATIVE) 2.000

0.000

212-00006  
 

2.000

ACRE

992.20000 1,984.402.000

0.00

0110 *MULCHING (WEED FREE HAY) 2.000

0.000

213-00002  
 

2.000

ACRE

925.40000 1,850.802.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 800.000

0.000

213-00061  
 

800.000

LB  

2.00000 1,600.00800.000

0.00

0120 *MONITORING TECHNICIAN 4.000

0.000

250-00050  
 

8.000

HOUR

48.90000 195.604.000

0.00

0125 *HEALTH AND SAFETY OFFICER 7.000

0.000

250-00110  
 

7.000

HOUR

82.90000 580.307.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 855.470

0.000

403-00720  
 

855.470

TON 

70.00000 59,882.90855.470

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

30,144.610

0.000

403-35345  
 

32,240.000

TON 

34.20000 1,030,945.6630,144.610

0.00

0140 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG 
64-22) 

6,123.220

-6,123.220

403-35354  
 

19,497.000

TON 

30.30000 0.000.000

-185,533.57

0145 *COVER COAT MATERIAL (TYPE II) 0.000

0.000

409-02015  
 

0.000

SY  

1.60000 0.000.000

0.00

0150 EMULSIFIED ASPHALT (SLOW-SETTING) 8,744.000

0.000

411-10255  
 

8,744.000

GAL 

1.80000 15,739.208,744.000

0.00

0155 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

0.000

0.000

411-10375  
 

0.000

GAL 

1.60000 0.000.000

0.00

0160 *DRILLED CAISSON (54 INCH) 48.000

0.000

503-00054  
 

48.000

LF  

247.40000 11,875.2048.000

0.00

0165 *RIPRAP (6 INCH) 2.000

0.000

506-00206  
 

2.000

CY  

212.00000 424.002.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RIPRAP (9 INCH) 1.000

0.000

506-00209  
 

1.000

CY  

212.00000 212.001.000

0.00

0175 *CONCRETE SLOPE AND DITCH PAVING 9.000

0.000

507-00000  
 

9.000

CY  

1,060.00000 9,540.009.000

0.00

0180 *18 INCH REINFORCED CONCRETE PIPE 162.000

0.000

603-01180  
 

162.000

LF  

44.50000 7,209.00162.000

0.00

0185 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 30.000

0.000

603-02180  
 

30.000

LF  

95.40000 2,862.0030.000

0.00

0190 *18 INCH REINFORCED CONCRETE END SECTION 5.000

0.000

603-05018  
 

5.000

EACH

530.00000 2,650.005.000

0.00

0195 *23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000

0.000

603-05118  
 

1.000

EACH

954.00000 954.001.000

0.00

0200 *24 INCH CORRUGATED STEEL PIPE 9.000

0.000

603-10240  
 

9.000

LF  

63.60000 572.409.000

0.00

0205 *INLET TYPE C (5 FOOT) 1.000

0.000

604-00305  
 

1.000

EACH

2,332.00000 2,332.001.000

0.00

0210 *VANE GRATE INLET (5 FOOT) 2.000

0.000

604-25005  
 

2.000

EACH

3,577.50000 7,155.002.000

0.00

0215 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000

0.000

604-26005  
 

6.000

EACH

5,088.00000 30,528.006.000

0.00

0220 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000

0.000

604-26010  
 

2.000

EACH

6,678.00000 13,356.002.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,588.000

0.000

606-00301  
 

3,588.000

LF  

13.60000 48,796.803,588.000

0.00

0230 *GUARDRAIL TYPE 7 (STYLE CA) 13,567.000

0.000

606-00710  
 

13,567.000

LF  

40.30000 546,750.1013,567.000

0.00

0235 *END ANCHORAGE TYPE 3D 8.000

0.000

606-01340  
 

8.000

EACH

424.00000 3,392.008.000

0.00

0240 *TRANSITION TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

980.50000 5,883.006.000

0.00

0245 *TRANSITION TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

540.60000 2,162.404.000

0.00

0250 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000

0.000

606-02001  
 

7.000

EACH

1,484.00000 10,388.007.000

0.00

0255 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,717.20000 3,434.402.000

0.00

0260 *FENCE (TEMPORARY) 1,291.000

0.000

607-11580  
 

1,291.000

LF  

2.30000 2,969.301,291.000

0.00

0265 *GUTTER TYPE 2 (5 FOOT) 0.000

0.000

609-24005  
 

0.000

LF  

26.50000 0.000.000

0.00

0270 CURB TYPE 6 (SECTION M) 2,692.000

0.000

609-60011  
 

2,692.000

LF  

5.30000 14,267.602,692.000

0.00

0275 *DELINEATOR (TYPE II) (BARRIER) 66.000

0.000

612-00022  
 

66.000

EACH

12.70000 838.2066.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (FLEXIBLE) (TYPE I) 187.000

0.000

612-00041  
 

187.000

EACH

19.10000 3,571.70187.000

0.00

0285 *DELINEATOR (FLEXIBLE) (TYPE II) 53.000

0.000

612-00042  
 

53.000

EACH

19.10000 1,012.3053.000

0.00

0290 *DELINEATOR (FLEXIBLE) (TYPE III) 24.000

0.000

612-00043  
 

24.000

EACH

19.10000 458.4024.000

0.00

0295 *SIGN PANEL (CLASS I) 27.000

0.000

614-00011  
 

27.000

SF  

15.70000 423.9027.000

0.00

0300 *SIGN PANEL (CLASS II) 428.000

0.000

614-00012  
 

428.000

SF  

18.90000 8,089.20428.000

0.00

0305 *SIGN PANEL (CLASS III) 933.000

0.000

614-00013  
 

933.000

SF  

23.20000 21,645.60933.000

0.00

0310 *STEEL SIGN POST (U-2) 36.000

0.000

614-00200  
 

36.000

LF  

10.60000 381.6036.000

0.00

0315 *STEEL SIGN POST (W 8X18) 71.000

0.000

614-00818  
 

71.000

LF  

37.10000 2,634.1071.000

0.00

0320 *STEEL SIGN POST (W 8X21) 73.000

0.000

614-00821  
 

73.000

LF  

37.10000 2,708.3073.000

0.00

0325 *STEEL SIGN POST (W 10X22) 41.000

0.000

614-01022  
 

41.000

LF  

37.10000 1,521.1041.000

0.00

0330 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 539.000

0.000

614-01552  
 

539.000

LF  

23.90000 12,882.10539.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE FOOTING (TYPE 3) 4.000

0.000

614-03003  
 

4.000

EACH

848.00000 3,392.004.000

0.00

0340 *CONCRETE FOOTING (TYPE 4) 2.000

0.000

614-03004  
 

2.000

EACH

848.00000 1,696.002.000

0.00

0345 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

848.00000 1,696.002.000

0.00

0350 *PAINT OVERHEAD SIGN STRUCTURE 1.000

0.000

614-10030  
 

1.000

EACH

9,330.00000 9,330.001.000

0.00

0355 *SIGN BRIDGE STRUCTURE (60 TO LESS THAN 65 FOOT FRAME) 1.000

0.000

614-10600  
 

1.000

EACH

34,925.00000 34,925.001.000

0.00

0360 *LOOP DETECTOR WIRE 2,862.000

0.000

614-72875  
 

2,862.000

LF  

2.90000 8,299.802,862.000

0.00

0365 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

21,200.00000 21,200.001.000

0.00

0370 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

68,250.00000 68,250.001.000

0.00

0375 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

222,800.00000 222,800.001.000

0.00

0380 *PAVEMENT MARKING PAINT 859.000

0.000

627-00001  
 

859.000

GAL 

25.40000 21,818.60859.000

0.00

0385 *THERMOPLASTIC PAVEMENT MARKING 23,561.000

0.000

627-00002  
 

23,561.000

SF  

1.60000 37,697.6023,561.000

0.00



CONTID: C12023         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,130.000

0.000

627-01000  
 

4,130.000

SF  

8.00000 33,040.004,130.000

0.00

0395 *ADJUST MONUMENT BOX 1.000

0.000

629-01210  
 

1.000

EACH

265.00000 265.001.000

0.00

0400 *FLAGGING 7,854.000

0.000

630-00000  
 

7,854.000

HOUR

22.80000 179,071.207,854.000

0.00

0405 *TRAFFIC CONTROL SUPERVISOR 178.000

0.000

630-00002  
 

178.000

DAY 

295.00000 52,510.00178.000

0.00

0410 *UNIFORMED TRAFFIC CONTROL 1,126.000

0.000

630-00003  
 

1,126.000

HOUR

49.80000 56,074.801,126.000

0.00

0415 *TRAFFIC CONTROL INSPECTION 95.000

0.000

630-00007  
 

95.000

DAY 

79.50000 7,552.5095.000

0.00

0420 *FLASHING BEACON (PORTABLE) 4.000

0.000

630-80001  
 

4.000

EACH

1,060.00000 4,240.004.000

0.00

0425 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

1.000

EACH

212.00000 212.001.000

0.00

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000

0.000

630-80341  
 

10.000

EACH

63.60000 636.0010.000

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000

0.000

630-80342  
 

71.000

EACH

116.60000 8,278.6071.000

0.00

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

132.50000 530.004.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

17.00000 0.000.000

0.00

0450 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

1,060.00000 4,240.004.000

0.00

0455 *DRUM CHANNELIZING DEVICE 80.000

0.000

630-80360  
 

80.000

EACH

60.40000 4,832.0080.000

0.00

0460 *CONCRETE BARRIER (TEMPORARY) 6,000.000

0.000

630-80370  
 

6,000.000

LF  

20.70000 124,200.006,000.000

0.00

0465 *TRAFFIC CONE 500.000

0.000

630-80380  
 

500.000

EACH

14.80000 7,400.00500.000

0.00

0470 *MOBILE PAVEMENT MARKING ZONE 2.000

0.000

630-80520  
 

2.000

DAY 

106.00000 212.002.000

0.00

0475 *IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

8,480.00000 16,960.002.000

0.00

0480 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0485 F/A ASPHALT PAVEMENT INCENTIVE 53,086.330

0.000

700-70012  
 

53,086.330

F A 

1.00000 53,086.3353,086.330

0.00

0490 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0495 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A ADJUST UTILITIES 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0730 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL INCIDENTS -900.000

0.000

900-00006  
 

-900.000

DOL 

1.00000 -900.00-900.000

0.00

0735 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 31.000

0.000

625-00001  
 

31.000

HOUR

100.00000 3,100.0031.000

0.00

0740 RESET OVERHEAD SIGN STRUCTURE SIGN BRIDGE F-16-GH 2,517.500

0.000

210-00805  
 

2,900.000

EACH

1.00000 2,517.502,517.500

0.00

0745 STEEL SIGN POST (S 3X5.7) WB @ KIPLING 6.000

0.000

614-00357  
 

6.000

LF  

29.50000 177.006.000

0.00

0750 HBP (GR S) (ASPH) (109) (PG 64-22) 0.000

6,123.220

403-35354  
 

6,123.220

TON 

36.73000 224,905.876,123.220

224,905.87

CAT 3,353,966.3639,372.304,086,965.90CURRENT AMT0200 $ $ $

CAT NO0210 INTELLIGENT TRANSPORTATION SYSTEM 

0520 *2 INCH ELECTRICAL CONDUIT (JACKED) 3,978.000

0.000

613-00201  
 

3,978.000

LF  

12.70000 50,520.603,978.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0210 INTELLIGENT TRANSPORTATION SYSTEM 

0525 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 210.000

0.000

613-01200  
 

210.000

LF  

11.70000 2,457.00210.000

0.00

0530 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

667.80000 4,674.607.000

0.00

CAT 57,652.200.0057,652.20CURRENT AMT0210 $ $ $

CAT NO0300 STRUCTURE F-16-ER @ 6TH/GARRISON 

0535 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,310.000

0.000

202-00246  
 

1,310.000

SY  

3.90000 5,109.001,310.000

0.00

0540 *REMOVAL OF BRIDGE RAILING 411.000

0.000

202-00425  
 

411.000

LF  

10.60000 4,356.60411.000

0.00

0545 *REBUILD PORTIONS OF PRESENT STRUCTURE 5.000

0.000

210-00500  
 

5.000

EACH

2,650.00000 13,250.005.000

0.00

0550 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

144.100

0.000

403-35345  
 

144.100

TON 

34.20000 4,928.22144.100

0.00

0555 GEOTEXTILE (PAVING) 1,325.000

0.000

420-00500  
 

1,325.000

SY  

3.20000 4,240.001,325.000

0.00

0560 *CONCRETE SEALER (CALCIUM NITRITE) 14.000

0.000

515-00410  
 

14.000

SY  

15.90000 222.6014.000

0.00

0565 *SAWING AND SEALING BRIDGE JOINT 174.000

0.000

518-03000  
 

174.000

LF  

4.00000 696.00174.000

0.00

0570 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

1,590.00000 0.000.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-ER @ 6TH/GARRISON 

0575 *CONCRETE (PATCHING) 125.000

0.000

601-06150  
 

125.000

SF  

42.40000 5,300.00125.000

0.00

0580 *GUARDRAIL TYPE 7 (STYLE CC) 132.000

0.000

606-00720  
 

132.000

LF  

67.80000 8,949.60132.000

0.00

0585 *BRIDGE RAIL TYPE 7R 264.000

0.000

606-10750  
 

264.000

LF  

84.80000 22,387.20264.000

0.00

0590 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 264.000

0.000

607-53137  
 

264.000

LF  

23.00000 6,072.00264.000

0.00

CAT 75,511.220.0075,511.22CURRENT AMT0300 $ $ $

CAT NO0310 STRUCTURE F-16-0 @ 6TH/WADSWORTH 

0595 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,237.000

0.000

202-00246  
 

2,237.000

SY  

3.90000 8,724.302,237.000

0.00

0600 *REMOVAL OF BRIDGE RAILING 593.000

0.000

202-00425  
 

593.000

LF  

10.60000 6,285.80593.000

0.00

0605 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

482.000

0.000

403-35345  
 

482.000

TON 

34.20000 16,484.40482.000

0.00

0610 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

6.80000 0.000.000

0.00

0615 *CONCRETE SEALER (CALCIUM NITRITE) 14.000

0.000

515-00410  
 

14.000

SY  

15.90000 222.6014.000

0.00

0620 *SAWING AND SEALING BRIDGE JOINT 205.000

0.000

518-03000  
 

205.000

LF  

4.00000 820.00205.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE F-16-0 @ 6TH/WADSWORTH 

0625 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

1,590.00000 0.000.000

0.00

0630 *CONCRETE (PATCHING) 126.000

0.000

601-06150  
 

126.000

SF  

42.40000 5,342.40126.000

0.00

0635 *GUARDRAIL TYPE 7 (STYLE CC) 189.000

0.000

606-00720  
 

189.000

LF  

67.80000 12,814.20189.000

0.00

0640 *BRIDGE RAIL TYPE 7R 460.000

0.000

606-10750  
 

460.000

LF  

84.80000 39,008.00460.000

0.00

0645 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 380.000

0.000

607-53137  
 

380.000

LF  

23.00000 8,740.00380.000

0.00

0720 GEOTEXTILE (PAVING) ADDED @ WADSWORTH 2,237.000

0.000

420-00500  
 

2,237.000

SY  

3.20000 7,158.402,237.000

0.00

CAT 105,600.100.00105,600.10CURRENT AMT0310 $ $ $

CAT NO0320 STRUCTURE F-16-EP @ 6TH/KIPLING 

0650 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,078.000

0.000

202-00246  
 

2,078.000

SY  

3.90000 8,104.202,078.000

0.00

0655 *REMOVAL OF BRIDGE RAILING 524.000

0.000

202-00425  
 

524.000

LF  

10.60000 5,554.40524.000

0.00

0660 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

220.000

0.000

403-35345  
 

220.000

TON 

34.20000 7,524.00220.000

0.00

0665 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

6.80000 0.000.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0320 STRUCTURE F-16-EP @ 6TH/KIPLING 

0670 *CONCRETE SEALER (CALCIUM NITRITE) 0.000

0.000

515-00410  
 

0.000

SY  

15.90000 0.000.000

0.00

0675 *SAWING AND SEALING BRIDGE JOINT 210.000

0.000

518-03000  
 

210.000

LF  

4.00000 840.00210.000

0.00

0680 *CONCRETE (PATCHING) 0.000

0.000

601-06100  
 

0.000

CY  

1,590.00000 0.000.000

0.00

0685 *CONCRETE (PATCHING) 0.000

0.000

601-06150  
 

0.000

SF  

42.40000 0.000.000

0.00

0690 *GUARDRAIL TYPE 7 (STYLE CC) 170.000

0.000

606-00720  
 

170.000

LF  

67.80000 11,526.00170.000

0.00

0695 *BRIDGE RAIL TYPE 7R 340.000

0.000

606-10750  
 

340.000

LF  

84.80000 28,832.00340.000

0.00

0700 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 340.000

0.000

607-53137  
 

340.000

LF  

23.00000 7,820.00340.000

0.00

0725 GEOTEXTILE (PAVING) ADDED QTY @ KIPLING 2,077.000

0.000

420-00500  
 

2,077.000

SY  

3.20000 6,646.402,077.000

0.00

CAT 76,847.000.0076,847.00CURRENT AMT0320 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0705 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,600.00000 10,600.001.000

0.00

0710 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,720.00000 12,720.001.000

0.00
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PCN: 12023-BID    ESTIMATE RUN 11/07/2001

PROJECT: NH 0062-011                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:00

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0715 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,650.00000 2,650.001.000

0.00

CAT 25,970.000.0025,970.00CURRENT AMT0400 $ $ $

$ 3,695,546.8839,372.30$4,428,546.42$CURRENT AMTPROJECT TOTAL


